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Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Construct:lfion
Oakland, CA, 94607 Week Ending May 17, 2003
aklan g May
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 31% http://www.newbaybridge.org
Complete — 16% http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
Pier 16E — Continue installing and welding pile-head connection plates
Pier 15E — Began cutting pile-head slots in preparation of pile to footing connections
Pier 14E — Began pile cleanout.
Pier 13E — Drove three (3) piles, bottom halves only
Pier 12E — Dewatering the cofferdam
Pier 11E — No activity this week
Pier 10E — No activity this week
Pier 9E — No activity this week
Pier 8E — No activity this week
Pier 7E — Completed driving corner bumper piles (dolphins)
PRECAST YARD (Stockton)
=  Poured 2 segments (6 of 452 to-date)
=  Poured 2 panels (18 of 876 to-date)
= Continued assembly of the hinge bed
OTHER
*  Pier table mock-up — Placing 3" layer of rebar for Girders, Diaphragms & Deck.
= Pier mock-up — Continued monitoring thermal testing and concrete behavior

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
= Pier 16E — Continue welding pile-head connection plates
Pier 15E — Begin welding pile-head connection plates and continue cutting slots
Pier 14E — Continue to clean out the piles
Pier 13E — Continue to splice and drive piles
Pier 12E through 11E — Install the pile driving template and prepare for driving operations
Pier 10E through 8E — Continue placing gravel bedding and waiting on footing boxes
Pier 7E — Dredge coffer cell to grade
Footing Boxes for Piers 10E and 9E are estimated to arrive June 10, 2003, from Texas
PRECAST YARD (Stockton)
= Cast one segment next week
= (Cast five panels next week
= Pick first segment off the casting bed on 5/21/03.
= (Casting bed #3 — Expected completion date of assembly is for mid-June
OTHER
=  Pier table mock-up — Continue placing rebar for Girders, Diaphragms & Deck.
=  Pier mock-up — Begin demolition

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)  Project accepted — January 9™ 2003 RE: Beau Wrightson
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